Appendix iii - Earnley Prioritised Plan
Work done
Action in hand
Follow up
No action to be taken
id
D1

FLOW
HLF FLOW team
Priority Action 1
High
EPC
Earnley Parish Council
Priority Action 5
Low
WSCC
West Sussex County Council
*figures based on a quote from local digger contractor dated Jan 2018 and **Stephen Bacon tree surgeon dated April 2017

Issues

Action

Priority

By Whom

Cost

Sparrow Cottage
Improve
tanking
ability adjacent to the
rife and in a high
flood risk area

Digging out this ditch and an adjacent pond area, the tanking ability of this site
will improve during high rainfall events and hold water away from the property.
It will also benefit wildlife. Laying the willow and planting other tree species will
also keep the banks stabilized, utilize the water and provide food and habitat
for a range of species. It will also improve connectivity to the east and north of
the cottage
Improving the pond, it will be able to take more water off the Batchmere Road,
where there has been a high incidence of flooding in the past. By opening up
one side of this pond, the habitat would be improved, and it could become an
attractive site for water voles as it holds water most of the year.

2

Landowner
FLOW

5 days with a JCB team*

2

FLOW

JCB time @ £1500 for the week +
VAT
Carry out biological surveys first.

D2

Haydons Pond
Improve
tanking
ability adjacent to the
rife and in a high
flood risk area

D3

Biotecture Nursery
Rain garden to hold
water back from the
rife

Holding back water on this site it will prevent inundation of the rife during high
rainfall events. The raingarden also acts to filter out debris and pollutants as
water passes through it while also providing a new habitat

2

WSCC /
FLOW

D4

Cherry Tree Farm
Improve
tanking
ability of ditch
Cathegena Farm
Improve tanking
ability of ditch
Somerley Lane
Tree and silt
removal will improve
the wildlife value of
the pond
Almodington Lane
south
Long hedge could
be improved and
also have benefits
for the adjacent
ditch

The ditch would hold water for longer, have more capacity and be better habitat
for wildlife.

3

FLOW

1 day with a JCB team*
@ £300-400 a day

A couple of the ditches were dry and full of debris when most other ditches were
holding water. Digging out the junction area would have benefits for water
storage and wildlife
The ditch system flows south into a pond adjacent to Somerley Lane and flows
into Sparrow Cottage. The pond is over shaded by willow and holds little
conservation value. The pond also contains a high percentage of silt in the
Northern corner.

3

FLOW

1 day with a JCB team*
@ £300-400 a day

3

FLOW

1 day with a JCB team*
@ £300-400 a day
1-day volunteer clearance working
party

The ditch on the roadside frequently contains rubbish and little riparian
vegetation. Laying the intermittent hedge, removing the barbed wire fence and
gap filling with native tree species will lower this hedge, thicken it and allow light
to get to the ditch, allow better riparian habitat

3

FLOW

5 days volunteer clearance working
party and hedge laying work

D5

E1

E2

46

2 days with a JCB team*
@ £300-400 a day
2 days of a tree surgeon team @
£500 a day** = £1000
Unknown at this time
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E3

Earnley Grange
Digging out and
reprofiling the pond
would improve it for
wildlife and drainage

The pond contains lots of silt and vegetation. This allows the pond to dry out
and increases the abundance of terrestrial vegetation. Digging it out would
allow it to hold water for longer and to be attractive to wetland species

Priority
3

By Whom

Cost

Landowner 1 day with a JCB team*
FLOW
@ £300-400 a day

TOTAL

£5,000

General costs
Managing Hedges laying

Approximately 30metres of hedge laid in a day by 10 volunteers (depends on
the age of the hedge and experience of the workers)

4

FLOW

£150 a day for an external trainer /
leader

Managing Hedges planting

Approximately 400 hedge plants needed to be planted per 100 metres

4

FLOW

£100 per 100 x 2-year-old hedge
trees whips
Plus, guards and stakes

Vegetation
management by
volunteers

How much land is covered and vegetation removed depends on the nature of
the undergrowth and the fitness of the volunteers
Requires a place to put the debris and to either have a fire or leave it to compost
down.

4

FLOW

Cost of refreshments and new tools
and gloves
Estimate £200

47

